

West of Exeter Route Resilience Study

Summer 2014



Photo: Colin J Marsden



1. Executive summary	03
2. Introduction	06
3. Remit	07
4. Background	09
5. Threats	11
6. Options	15
7. Financial and economic appraisal	29
8. Summary	34
9. Next steps	37
Appendices	
A. Historical	39
B. Measures to strengthen the existing railway	42

a. The challenge

Difficult terrain inland between Exeter and Newton Abbot led Isambard Kingdom Brunel to adopt a coastal route for the South Devon Railway. The legacy is an iconic stretch of railway dependent upon a succession of vulnerable engineering structures located in an extremely challenging environment.

Since opening in 1846 the seawall has often been damaged by marine erosion and overtopping, the coastal track flooded, and the line obstructed by cliff collapses. Without an alternative route, damage to the railway results in suspension of passenger and freight train services to the South West peninsula.

Network Rail and its predecessors have invested in measures to protect the railway, which has been progressively strengthened. However the most recent event, in February 2014, resulted in an eight-week closure.

The total cost to the railway industry of the events in February is assessed as being in the range of £40 million to £45 million. Work is ongoing by the local authorities to quantify the net cost to the regional and local economy.

As a result of the disruption, Network Rail was asked by Government to report on options to maintain a resilient rail service to the South West peninsula.

Stakeholders from local government, the business community, the Environment Agency and train operators have been involved throughout the development of this report. We greatly welcome the input which they have provided.

Network Rail has a duty to maintain and enhance its current network. This study sets out to consider in transport economic terms whether, in addition to enhancing the Dawlish route, there would be value for money in establishing a new diversionary route capable of running current and foreseen services in the case of disruption on the main line.

b. The options

Valid options will be feasible to build and operate, safe to operate and maintain, resilient against environmental threats, and capable of accommodating all or most train services that are likely to run in

the future. A successful option must also offer value for money. The following options have been identified:


- Option 1 - The base case of continuing the current maintenance regime on the existing route.
- Option 2 - Further strengthening the existing railway. An early estimated cost of between £398 million and £659 million would be spread over four Control Periods with a series of trigger and hold points to reflect funding availability, spend profile and achieved level of resilience.
- Option 3 (Alternative Route A) - The former London & South Western Railway route from Exeter to Plymouth via Okehampton would be reconstructed at an estimated cost of £875 million.
- Option 4 (Alternative Route B) - Constructing a modern double-track railway on the alignment of the former Teign Valley branch line from Exeter to Newton Abbot. This has an estimated cost of £470 million. There is doubt as to whether a resilient railway is practical on this route.
- Option 5 (Alternative Routes C1 to C5) - Five alternative direct routes would provide a new line between Exeter and Newton Abbot at an estimated cost between £1.49 billion and £3.10 billion.

In each case the estimated cost is an early assessment which has been uplifted by 66 per cent to provide a level of contingency consistent with our appraisal guidelines. New route options are shown in Figure 1.

Strengthening of the existing route (Option 2) is the subject of a separate Network Rail study, due to report in the first part of 2015, and the cost figure quoted above is indicative only.

- Intermediate options will be identified between the base case and the maximum possible strengthening scope.
- Investment will be prioritised to address specific threats and to obtain best value for money.
- Holistic solutions implemented where appropriate to protect both the railway and its neighbours, with external funding sought where possible.

Figure 1: Options 3, 4 and 5 (Alternative Routes A, B and C1 to C5)



c. Economic and financial appraisal

Economic appraisal compliant with Department for Transport (DfT) WebTAG guidance has been undertaken for each new route option. This has been undertaken on the basis of the full stream of costs, revenues and transport economic benefits arising over the project life incremental to the base options of retaining the existing route.

DfT uses the ratio of project benefits and costs (BCR) to assess the 'value for money' of schemes. BCR measures the net economic benefits per pound of Government subsidy and is the Value for Money measure used by DfT to assess the economic value of a transport scheme. Schemes with a BCR of greater than 4.0 are deemed to offer very high value for money, whilst schemes with a BCR of less than 1.0 are considered to offer poor value for money. The results of the appraisal are:

Option	BCR
3 (Alternative Route A)	0.14
4 (Alternative Route B)	0.29
5 (Alternative Route C1)	0.08
5 (Alternative Route C2)	0.12
5 (Alternative Route C3)	0.13
5 (Alternative Route C4)	0.17
5 (Alternative Route C5)	0.15

A range of sensitivity tests were undertaken:

- An enhanced timetable scenario with nearly double the number of trains.
- A reduction of 50 per cent in the capital cost outlay.
- An increased duration of railway closure following damage.
- A reduction of 50 per cent in the capital cost outlay, and increase in certain revenue and unpriced benefits of 100 per cent.

These tests show that, even if certain revenue and unpriced benefits were doubled and the capital outlays halved in combination, the financial business case and transport economic case for each new

route option remain unpromising, with each one still offering poor value for money.

d. Next steps

Options for providing resilience of the railway at Dawlish should not be considered in isolation from outputs required elsewhere on the network, whether these be aspirations for journey time improvements to and from the region, weather-related resilience works at other locations, catering for growth, or improving connectivity. For these reasons, this report will be treated as a material input to Network Rail's Long Term Planning Process and will be incorporated in the Western Route Study, a draft of which will be published for consultation later in 2014. Options will also inform Network Rail's asset policies, civils review and longer-term strategy for Control Period 6 (2019-2024) and beyond.

In any event, Network Rail is committed to maintaining the existing route via Dawlish. In collaboration with stakeholders, Network Rail is continuing to develop proposals for reinforcing the existing railway to achieve an improved and appropriate level of resilience in the face of changing climatic conditions. This report will be available in the first part of 2015.

Our stakeholders will continue to consider the wider and social impacts of rail services. For example, quantifying the effects of the events in February, and assessing how new or improved services on existing or reinstated lines might contribute to local plans and aspirations for spatial and economic growth.

2. Introduction

The West of England main line through Exeter and Newton Abbot provides the only railway link between the South West peninsula and the rest of the country. Loss of the route, even temporarily, without a viable alternative has ramifications for the economy and for mobility and connectivity across the region.

The railway through Exeter and Newton Abbot carries direct long-distance train services between the South West peninsula and London, Bristol, Wales, the Midlands, Northern England and Scotland. The line also carries local trains and freight services.

In February 2014, exceptional weather caused the catastrophic destruction of a portion of the Dawlish sea wall and blockage of the line by landslides. Through rail services were suspended for eight weeks, with passengers carried on replacement bus and coach services. Freight traffic was transferred to road or loaded at alternative locations.

The final cost to the rail industry of this incident has been assessed at between £40 million and £45 million. This includes the cost of repairs to the infrastructure between Dawlish Warren and Teignmouth, and the compensation payable to passenger and freight train operators, and their customers.

The wider cost to the local economy resulting from the events at Dawlish is much harder to estimate for a number of reasons:

- It is difficult, if not impossible, to isolate the effects of line closure at Dawlish from other factors in play at the time. Train services to and from the South West peninsula were also seriously affected by weather-related events elsewhere on the network. In addition, people may have been deterred from travelling simply because the weather was perceived to be bad, rather than specifically because of the suspension of rail services.
- It is not known to what extent would-be rail travellers were able to use other modes to undertake their journeys.
- There may be a delayed impact including loss of custom arising from longer-term reputational damage, the effects of which may not be known for some time.
- There is no established means of measuring the impact of such events, in terms of data-gathering or demonstrating a causal relationship.
- Some enterprises, such as local bus, coach and taxi firms, may have benefited from the situation.

Estimates of the economic cost have therefore varied significantly. On average, some 12,500 rail journeys are made across this route each day. The question may be asked as to how much value is generated by each of those journeys, and to what extent that value is spent in the locality. This might at least provide an order-of-magnitude estimate of the possible economic loss to the region.

As a result of the events of February 2014, construction of a resilient railway route has been suggested as a means to safeguard train services to and from the South West peninsula. In collaboration with stakeholders Network Rail has commissioned a high level study to look at sustainable routes between Exeter and Plymouth. This study forms a part of Network Rail's Long Term Planning Process, which proposes options for meeting demand across the rail network over a 30 year timescale.

Critical success factors for a sustainable route include technical feasibility, safe operation and maintenance, resilience against severe weather events, the ability to accommodate forecast demand, value for money and a journey time similar to (or better than) that of today.

This report summarises the findings of Network Rail's high level study. These findings do not commit Network Rail to the construction of an additional route, nor should they be taken to indicate a preference for any particular alignment or solution.

The options put forward should be considered in totality with other long term outputs required from Network Rail's Western Route, including improvements to reliability, connectivity, capacity, and journey time.

3. Remit

The study has been remitted to investigate options for a sustainable railway route between the South West peninsula and the remainder of the UK.

a. Introduction

Following the breach of the railway at Dawlish in February 2014, Network Rail was asked by Government to report on options to maintain a resilient rail service to the South West peninsula in the event of similar weather events occurring again.

To produce the report, a study management group was established, comprising representatives from:

- Heart of the South West Local Enterprise Partnership
- Cornwall and Isles of Scilly Local Enterprise Partnership
- Cornwall Council
- Devon County Council
- Somerset County Council
- Plymouth City Council
- Torbay Council
- Department for Transport
- Environment Agency
- CrossCountry Trains
- First Great Western
- DB Schenker (representing all Freight Operating Companies)
- Network Rail.

We are grateful for the input and advice provided by our stakeholders in helping to prepare this document.

b. Requirements for a sustainable route

A sustainable route needs to address a range of critical success factors:

- Feasible - it is capable of being constructed to a realistic schedule using proven technologies.
- Technically compliant - it meets current standards for new railway infrastructure, including the ability to be electrified in the future.

- Resilient - it avoids areas of known storm and flood risk. Where this is not possible, strengthening measures must mitigate the risk of damage.
- Capable - it is able ideally to accommodate all non-stop services and types of rolling stock, including freight, that currently traverse the coastal route between Exeter St. Davids and Newton Abbot, including forecast future growth.
- Safe - it supports safe construction, operation and maintenance.
- Efficient - the whole life cost of new construction represents value for money to the funder and the railway industry.
- Fast - it offers similar or improved journey times for all services that currently operate between Exeter and Plymouth.

We recognise the needs of the business community in the South West peninsula, the aspirations of passengers and freight customers, and the concerns of people living along the routes under consideration.

Damage following the February 2014 storms at Dawlish



Photo: Network Rail

c. Options for further study

Option 1 - The Base Case of maintaining the existing railway

- The current maintenance regime, including a reactive response to incidents, would continue.

Option 2 - Further strengthening the existing railway

- The current route would be comprehensively strengthened between Exeter and Newton Abbot through a series of interventions phased over approximately 20 years, greatly reducing vulnerability to geo-environmental and climatic threats.
- Further intermediate options exist between Option 1 and this Enhanced Base Option.

Option 3 (Alternative Route A) - London & South Western Railway (L&SWR) route

- A modern double-track railway would be constructed on the alignment of the former L&SWR route from Exeter to Plymouth. Existing tracks from Exeter to Meldon Quarry and from Plymouth to Bere Alston would be upgraded, and the line between Meldon Quarry and Bere Alston would be reinstated.
- Double-track and predominantly single-track sub-options exist.

Option 4 (Alternative Route B) - Great Western Railway (GWR) Teign Valley route

- A modern double-track railway would be built on the alignment of the former GWR branch line from Exeter to Newton Abbot. A new railway would be built along the former single-track alignment.

Option 5 (Alternative Routes C1 to C5) - Direct route

- A completely new double track railway would be built inland, bypassing vulnerable sections of the current route between Exeter and Newton Abbot. There are several potential routes.

First Great Western High Speed Train on the coastal railway near Dawlish



Photo: First Great Western

4. Background

The West of England main line via Dawlish is currently the sole railway link between the South West peninsula and the remainder of the UK

a. The coastal railway

i. Engineering

The difficult inland terrain of the country between Exeter and Newton Abbot resulted in Isambard Kingdom Brunel's adoption of a coastal route for the South Devon Railway. The coastal geomorphology is highly variable, encompassing the wide estuaries and open valleys of the Exe and Teign rivers and the steep sea cliffs, high headlands, small coves and narrow beaches of the coastal section between Dawlish Warren and Teignmouth.

In terms of engineering features and associated environmental and geo-environmental risks, the 32km of railway between Exeter and Newton Abbot can be divided in to five principal segments:

Exeter to Dawlish Warren

Extensive Environment Agency flood defences are located seawards of the railway and run along the western margin of the Exe Estuary and Exe Canal to Powderham, from where the railway forms the seawall through Starcross to Dawlish Warren. The principal environmental risk along this section is estuarine and river flooding.

Dawlish Warren to Kennaway Tunnel

The railway alignment runs on the Dawlish seawall between Dawlish Warren to Kennaway Tunnel. The line runs at the base of a high sandstone cliff line as far as the steep sided valley at Dawlish, from where it is backed by high cliff lines to Kennaway Tunnel. The principal environmental risks along this section are marine erosion and cliff instability.

Kennaway Tunnel to Parsons Tunnel

The railway runs through several tunnels and over a masonry seawall situated at the base of high vertical sandstone cliffs. The principal environmental risks along this section are marine erosion and rockfall.

Parsons Tunnel to Teignmouth

The railway runs on the seawall situated at the base of a high cliff line formed from highly variable, soft bedrock. The principal environmental risks along this section are marine erosion, cliff failure and landslides.

Teignmouth to Newton Abbot

The railway runs along the River Teign wall situated on the east bank of the Teign Estuary. The principal environmental risk along this section is estuarine and river flooding.

ii. Capability

Speeds between 60mph and 80mph are permitted on the coastal railway between Starcross and Teignmouth. Faster speeds up to 100mph are permitted closer to Newton Abbot and Exeter.

The coastal railway accommodates a wide range of diesel-powered passenger and freight rolling stock, including High Speed Trains operated by First Great Western, Class 220 Voyagers used by CrossCountry and Class 66 freight locomotives. Occasional seasonal excursions are operated by heritage traction.

iii. Traffic

- A total of 134 passenger trains are timetabled to run via Dawlish each weekday. On average two commercial freight trains use the route each weekday, but up to 14 daily freight timetable slots are provided to give flexibility to operators and to enable engineering trains to operate across the route.

b. Journey opportunities

i. Population

The population of Devon and Cornwall has increased by 7.3 per cent since 1997 and a 20 per cent increase is forecast to 2026. This level of growth is above average for the UK as a whole.

ii. Connections

Dawlish is served by First Great Western local trains on an approximately hourly basis during the day, and a half hourly basis at peak times. Selected First Great Western trains from Bristol and London also call at Dawlish

Some CrossCountry services between the North of England and Paignton, Plymouth and Penzance also call at Dawlish.

Spring 2014 passenger train service via Dawlish			
Operator	Routes served	Trains per weekday	Calling at Dawlish
CrossCountry	Penzance/Plymouth/Paignton – Birmingham/Manchester/Leeds/ Scotland	34	5
First Great Western long distance	Penzance/Plymouth/Paignton – London	35	6
First Great Western sleeper	Penzance/Plymouth – London	2	0
First Great Western local	Penzance/Plymouth/Paignton - Newton Abbot/Exeter/Bristol/South Wales	57	52
	Total	128	63

Spring 2014 freight trains running via Dawlish		
Typical commodities	Daily paths available	Daily paths used
China clay products, timber, petroleum	14	2

c. Demand for rail travel

i. Historic and forecast growth

In line with national demand for rail travel, the South West peninsula has seen strong growth. Passenger growth in Devon and Cornwall, 72 per cent and 87 per cent respectively between 2004 and 2013, has exceeded the UK average.

ii. Long term planning

Substantial growth is forecast in the longer term, continuing the strong growth trend observed in the decade to 2013.

- The Great Western Route Utilisation Strategy (RUS) predicts continued growth with peak rail passenger demand forecast to grow by 41 per cent between 2008 and 2019, equivalent to an annual growth rate of 3.2 per cent.

- Overall off-peak demand is predicted to grow by 37 per cent. However summer travel to the coastal resorts may grow more strongly.
- Network Rail's Long Distance Market Study predicts growth of 97 per cent to 2043 on the corridor through Dawlish.
- Forecasts from the Freight Market Study suggest that commercial freight traffic volumes by 2043 will remain broadly as they are today, i.e. one to two trains in each direction per day.

A First Great Western High Speed Train on the Dawlish seawall



Photo: Colin J Marsden

5. Threats

Coastal erosion, cliff collapse and estuarine flooding threaten sections of the West of England main line between Exeter and Newton Abbot. Rising sea levels will exacerbate vulnerability.

a. Challenges

Major failures of the seawall of a similar magnitude to the events of February 2014 have occurred on a number of occasions, and these are summarised in Appendix A. Landslides and rock falls have remained a regular hazard since the opening of the railway.

The whole alignment between Exeter and Newton Abbot is highly sensitive to the impact of climate change, including sea level changes, storm events and intensified precipitation. The very poor geotechnical characteristics of the high and unstable steep cliff line between Parsons Tunnel and Teignmouth presents a particular long term risk.

Areas of risk include:

- Marine erosion and storm overtopping
- Estuarine & river flooding
- Cliff instability.

Figure 2 summarises the threats to each section of railway between Exeter and Newton Abbot.

A landslide in 1872 was recorded in a contemporary oil painting



b. Marine erosion and storm overtopping

High tides, large waves, storm surges and sea spray threaten the entire length of the coastal railway between Dawlish Warren and Teignmouth. A rising sea level will exacerbate these threats.

Train services along the Dawlish seawall can be suspended by wave overtopping or sea spray, whilst wave erosion - particularly during high tides with a strong wind from the south east - poses a risk to both the structural integrity of the masonry wall and to the level of the beaches upon which the seawall is founded.

Wave overtopping and sea spray affect sensitive electronic components of both trains and the signalling equipment, whilst damage to the track and ballast can result from the destructive power of overtopping waves.

A combination of these factors results in high impact events such as that during February 2014 when a combination of high tides, large waves, storm force south-easterly winds and heavy precipitation resulted in failure of the seawall near Dawlish and a major landslide at Woodlands Avenue.

c. Estuarine & river flooding


High tides and storm surges - particularly during spring tides with strong south easterly winds - along the Exe and Teign estuaries together with river flooding within the Exe and Culm catchments have potential to cause extensive flooding within the Exe estuary.

Intertidal marshes between Exeter, Exminster and Powderham suffer annual and extensive inundations. Environment Agency flood defences protect the railway, local highways and domestic properties in the area. The future strategy for flood defence management and improvement in this area has been defined within the Shoreline Management Plan.

Estuarine and river flooding risks to the railway in the Teign estuary are less than in the Exe Estuary. However significant local risks exist where the railway crosses the River Teign floodplain adjacent to Newton Abbot Racecourse. In addition the line bordering the Teign estuary is constructed on weak alluvium including land reclaimed from the sea.

Figures 3 and 4 summarise river and estuarine flood risks.

Figure 2: Geo-environmental threats to the Exeter to Newton Abbot railway



d. Cliff instability

Slope failures between Dawlish and Teignmouth are considered to pose the highest geo-environmental risk to the sustainability of the railway line between Exeter and Newton Abbot.

The sea cliffs above the railway alignment have a history of landslide failure. Construction of the railway halted the natural marine erosion processes at the base of the cliffs which, left undisturbed, would maintain slopes in equilibrium. As a result the cliffs have steepened, leaving them weakened and prone to failure. Historically, major failures have occurred.

Extensive remedial works were undertaken between Parson's Tunnel and Teignmouth in the early years of the present century. Nevertheless major failures occurred in 2013 and 2014 due to elevated groundwater levels arising from heavy rainfall.

The area of vertical sandstone cliffs between Kennaway and Parson's Tunnel is prone to rock falls rather than landslides. Planned works between 2014 and 2019 include nets and rock bolting.

e. Climate change

The geographic setting of the railway between Exeter and Newton Abbot makes the alignment particularly susceptible to future climate change events. Tidal heights, wind speeds and the incidence of major storms and tidal surges may significantly alter the risk of disruption and the quantum of damage arising from events.

Network Rail's Western Route Climate Change Adaption Framework is based on UKCP09 climate change projections for the region. The Framework proposes measures to sustain resilience of all Western Route lines. The events of February 2014 demonstrated two particular climatic vulnerabilities:

- Sea level rise is a particular threat to the railway between Exeter and Newton Abbot, with a median rise of approximately 0.8m forecast by 2100 as shown in Figure 5.
- Intensified precipitation represents a more general threat to the railway network, with specific implications for the railway between Exeter and Newton Abbot including river flooding and cliff failure.

Unstable sandstone cliffs above the line near Dawlish



Photo: Network Rail

f. Adaptive actions

Vulnerability assessment for the Exeter to Newton Abbot railway alignment has identified two adaption actions applicable to segments of the alignment:

- 'No Regrets' – engineering solutions increase resilience of the assets to current and future impacts. This applies to the seawall and cliff lines between Dawlish Warren and Teignmouth.
- 'Managed Adaptive' – a staged approach addressing uncertainties and future risks allowing assets to be progressively strengthened. This applies to the estuary and river flood defences between Exeter and Dawlish Warren and between Teignmouth and Newton Abbot.

Figure 3: Flood risk in the Exe estuary

Figure 4: Flood risk in the Teign estuary






Figure 5: UKCP09 sea level rise predictions for the Dawlish area



6. Options

Several options have been identified in addition to strengthening the existing route: reconstructing the L&SWR route via Okehampton, building a new railway on the alignment of the GWR Teign Valley route, and five potential routes for a brand new railway avoiding the coastal section through Dawlish.

The options

Option 1 - The Base Case of maintaining the existing railway

- The existing route via Dawlish will continue to be maintained as per the current regime, with damage repaired as and when it occurs.

Option 2 - Further strengthening the existing railway

- The existing route would be comprehensively reinforced through a series of interventions phased over approximately 20 years.

Option 3 (Alternative Route A) - L&SWR route

- A modern double-track railway would be constructed on the alignment of the former L&SWR route from Exeter to Plymouth.

Option 4 (Alternative Route B) - GWR Teign Valley route

- A modern double-track railway would follow the alignment of the former GWR branch line from Exeter to Newton Abbot.

Option 5 (Alternative Routes C1 to C5) - Direct routes

- C1 - Alphington to Ware Barton, the most direct route which is mostly in tunnel.
- C2 - Exminster to Ware Barton - a western alignment of which two-thirds runs in tunnel.
- C3 - Exminster to Ware Barton - an easterly alignment that reduces the length of tunnelling
- C4 - Exminster to Bishopsteignton - a more easterly alignment which further reduces the length of new construction.
- C5 - Dawlish Warren to Bishopsteignton - the shortest length of new construction.

A CrossCountry Class 220 Voyager passing Dawlish



Photo: CrossCountry trains

Option 1 - The Base Case of maintaining the existing railway

Prior to the events of February 2014, typical expenditure has been £0.8m per annum on sea wall and cliff maintenance plus approximately £5m once every five years to recover from an incident such as a cliff collapse.

Remedial works to date during 2014 have proven unusually expensive at an estimated cost of £24 million. The cost includes repair of the seawall, restoration of track and signalling, repairs to Dawlish station and cliff stabilisation.

In the current five-year Control Period (CP5 2014-2019) Network Rail is implementing a number of schemes aimed at increasing the resilience of the railway to severe weather events:

- Sections of the Dawlish seawall are being strengthened adjoining the stretch rebuilt following the 2014 breach at an estimated cost of £8 million. Figure 7 shows a cross section of the reinforced seawall.
- A further £5 million is committed to be spent in Control Period 6 (2019-2024) on seawall maintenance, measures to protect against rock falls, and repairs to tunnel portals.
- Elsewhere, improvements will be made to the West of England Main Line and to the diversionary route via Yeovil. Figure 6 summarises Network Rail’s committed CP5 resilience works supporting the Western Route.





Figure 7: Cross section of strengthened Dawlish seawall



The Dawlish seawall protects residential properties



Photo: Network Rail

Installing concrete sections to reinforce the Dawlish seawall



Photo: Network Rail

Option 2 would strengthen the existing railway from Exeter to Newton Abbot.

Option 2 - Further strengthening the existing railway

i. Opportunities for intervention

A comprehensive programme of works would reduce the potential for geo-environmental and climactic events to disrupt the railway, and would improve the ability of the infrastructure to recover from events.

Planning and delivery of a geo-environmental resilience programme between Exeter and Newton Abbot would be a major project of regional scale and impact.

To deliver sustainable, cost effective resilience, strategies need to address three principal geo-environmental hazards:

Marine erosion and storm overtopping

Measures to reduce vulnerability may include:

- Strengthening the sea wall and raising its parapet between Dawlish and Teignmouth to improve resilience to high tides, large waves and sea spray.
- Installation of rock armour against the seawall for protection against high tides and large waves.
- Creation of an offshore rock armour berm parallel to the existing sea wall to reduce the energy impacts of high tides and large waves.
- Strengthening signalling and track infrastructure to protect against salt water damage.

Estuarine and river flooding

Measures to reduce vulnerability may include:

- Raising the railway embankment and constructing viaducts to improve floodwater flows.
- Raising the height of existing Environment Agency flood protection infrastructure.
- Constructing water retention areas to retain or slow floodwater.
- Installation of flood relief culverts to improve land drainage.
- Strengthening signalling and track infrastructure to protect

against water damage.

Cliff Instability

Measures to reduce vulnerability may include:

- Soil nailing and rock bolting to strengthen high sea cliffs.
- Installation of netting to reduce the hazards from falling rocks and surface soil failures on high and steep cliff areas.
- Construction of retaining walls to contain high risk cliffs.
- Installation of slope drainage to improve the shear strength of cliff material susceptible to failure during high precipitation.
- Regrading of cliff and slope profiles to establish stable cliff profiles.

Proposals are detailed in Appendix B.

ii. Timescale

The high cost of the works, difficult site access and the requirement to maintain train services during the works necessitate delivery over approximately four five-year Control Periods. Works would be prioritised on the basis of risk and impact.

High level design parameters for future sea level, storm surge and rainfall events are based on those defined within the Western Route Climate Change Strategy.

iii. Funding

A programme to increase the resilience of the existing railway between Exeter and Newton Abbot has been provisionally estimated between £398 million and £659 million, including 66 per cent contingency uplift. This equates to an additional annual expenditure of approximately £30 million over 20 years.

It must be stressed that the proposal covers four future Control Periods with a series of trigger and hold points to reflect the funding availability, spend profile and achieved level of resilience. Further work over the next eighteen months will deliver a greater understanding of scope, achievable resilience and likely cost.

These figures exclude expenditure on Environment Agency flood defences and Southwest Water infrastructure.

Option 3 would reconstruct the former London & South Western Railway route from Exeter to Plymouth via Okehampton.

Option 3 (Alternative Route A) - The former London & South Western Railway route

The reinstated railway would use the original alignment throughout. A double track railway would be provided for the whole length. Figure 8 summarises the route:

- The route leaves the West of England main line at Cowley Bridge Junction and follows the Barnstaple line to Yeoford. At Coleford Junction the route diverges westward to follow a privately-owned line via Okehampton to Meldon quarry.
- Meldon viaduct, an 165 metre long and 46 metre high listed structure located immediately south of Meldon quarry, is too badly deteriorated for re-use. A new structure would be required, adjacent to the existing viaduct.
- From Meldon Quarry to Bere Alston, the dismantled line would need to be replaced. Some structures have been removed and the trackbed has been sold. In some places the trackbed has been lost under agriculture and, in a number of places, built upon. West Devon Borough Council offices and an NHS clinic occupy a site adjoining Tavistock North station, with a housing development on the trackbed north of Tavistock viaduct. Long sections of the route have been developed as a cycleway.
- Devon County Council is developing a project to bring the five miles from Bere Alston to Tavistock back into use as a single track railway. This section, together with the existing line from Bere Alston to St. Budeaux would be re-doubled.

Compared to a newly constructed railway, Alternative Route A would pose a number of issues for maintenance:

- The route will not meet current maintenance clearance standards. Some sections would only be maintainable outside traffic hours.
- It is likely that a proportion of existing earthworks will be deficient, having been constructed prior to a modern knowledge of soil mechanics, adding a measure of uncertainty. The section between Tavistock and Okehampton, which is largely constructed on rock, may represent less of a problem.

Crossing the north of Dartmoor, the route is steep in railway terms, with a predominant gradient of 1 in 75. However there are even steeper gradients on the current route west of Newton Abbot.

In order to be electrified, the route would require further work to increase clearances at bridges over the railway.

At 53 minutes, the theoretical non-stop Exeter to Plymouth journey time for a Class 220 Voyager train is estimated to be only 4 minutes longer than via Dawlish (which has been modelled at a comparative 49 minutes). However reversals add at least a further 10 to 14 minutes to through journeys.


- The running time penalty is modest since some sections of line would have higher speed limits than the current route.
- The route departs from Exeter in a northerly direction, requiring trains from London Paddington and Bristol to reverse, requiring at least seven minutes at Exeter for a High Speed Train and at least five minutes for a Class 220 Voyager, and potentially longer which would also impact on capacity within the station area.

The former L&SWR alignment north of Tavistock



Photo: Jacobs

Figure 8: Alignment of Option 3 (Alternative Route A)



- The route approaches Plymouth from the west, requiring services for Cornwall to undertake a further reversal, requiring at least another seven minutes for a High Speed Train and at least another five minutes for a Class 220 Voyager, and potentially longer.
- In the event that the line through Dawlish is temporarily closed, replacement bus services would be required between Exeter and Newton Abbot. Trains would continue to operate between Newton Abbot and Paignton/ Plymouth.

There are a number of possible templates for train services over the line.

- Because of the longer journey time, it is assumed that through trains would not routinely use the route. It is assumed that a regular local service would be operated, with through trains diverted when required.
- A small proportion of First Great Western and CrossCountry trains may be operated via Okehampton in order that drivers retain familiarity with the route, although other means exist for drivers to retain route knowledge.

The journey time for a local stopping service between Exeter and Plymouth has been assessed as approximately 75 minutes, with a journey time of 29 minutes between Exeter and Okehampton.

- This assumes a Class 165 train making intermediate calls at Crediton, Okehampton, Tavistock, Bere Alston, Bere Ferrers, St Budeaux Victoria Road, Keynham, Dockyard and Devonport.

The cost of Alternative Route A with double track throughout is estimated at £875 million, including a 66 per cent uplift for contingency.

- The estimated cost per mile of the works, without flood risk alleviation, is broadly comparable to those for the Borders Rail and Airdrie-Bathgate projects in Scotland. However a higher proportion of viaducts and bridges on Alternative Route A, including Meldon viaduct, will increase costs.

Flood resilience represents a challenge with this option. The trackbed in the River Creedy valley will need to be raised, and a number of overbridges will require renewal. These works would require closure of the Barnstaple line for an extended period.

- Up to 13km of track may need to be raised by up to three metres on a combination of higher and wider embankments (5.2km) and replacement of embankments by low viaducts on the same horizontal alignment (7.8km).
- New viaducts would improve floodplain connectivity and compensate for the impact of embankment raising and widening.
- Raising the track level through areas of flood risk may cost up to £290 million in a worst case scenario, in addition to the £875m identified for core works. This estimate is considered high, takes into account the greatest volume of additional works that might be required, and assumes relatively high unit rates.

Parts of the former L&SWR route have been converted to a cycleway



Photo: Jacobs

Council offices on the former L&SWR goods yard at Tavistock



Photo: Jacobs

A 'reduced scope' version of this option could provide a single line, with dynamic passing loops where required by the timetable. This approach is being adopted by the Borders Rail project in Scotland (which is a local railway with no diversionary function). A saving of 20-25 per cent in construction cost may be obtained (i.e. reducing the total cost to approximately £655 million to £700 million including 66 per cent contingency uplift).

- To improve reliability, loops may be up to 5km long, allowing trains to pass at line speed. However the majority of the route would be single track.
- Signalling would be simplified and the number of points may be less than for a double track railway.
- Some replacement bridges would only be single track rather than double track and there would be a reduced need for rockfall protection in cuttings.
- Access for maintenance would be improved through the addition of a walkway along the majority of the route, which would not be possible with double track on the old formation.

A predominantly single track option would support a regular service stopping at intermediate stations between Exeter and Plymouth together with a limited number of through trains operated along the route to retain driver knowledge (although there are other means of retaining route knowledge).

- A predominantly single track option with suitably located dynamic loops would support the estimated journey times, but with a lower reliability in the event that services are delayed.
- In the event that the coastal railway is closed, some local trains between Exeter and Plymouth may be cancelled and their calls made by diverted through services, or by road services.

The former L&SWR route near Lydford



Option 4 would construct a new railway on the alignment of the former Great Western Railway Teign Valley route from Exeter to Newton Abbot.

Option 4 (Alternative Route B) - former Teign Valley Railway route

The route leaves the main line at City Basin Junction, south of Exeter St. Thomas station, and follows the alignment of the former GWR Teign Valley railway. The original line was single track and the route would have to be widened throughout to accommodate a double-track railway. Figure 9 summarises the route:

- The route would use the short freight branch through Marsh Barton industrial estate, which is all that remains of the northern end of the former railway. It then follows the course of the former railway over a supermarket car park on a viaduct and behind a new housing development at Alphington.
- The route would require significant work to the A30 road, which is a major commuter route into Exeter. The former railway route has been lost under a road junction and a new alignment would be required. The former alignment can be regained at Ide, although the station site is now occupied by a small housing development.
- Beyond Ide, the line would follow the former alignment. However, Perridge tunnel has partially collapsed. As both Perridge and Culver tunnels would require enlarging for double track, it is likely to be more practical to provide a new 1.5km tunnel.
- The line would require reinstating across farmland where the formation has been removed. New sections of route would also be required where the alignment is now being used by a road at Trusham Quarry and between Chudleigh and Chudleigh Knighton. Other sections are occupied by housing, including Christow and Ashton stations.

Construction, including moving tunnelling machinery and removing spoil, would be difficult owing to limited road access.

All former structures would require renewing or rebuilding for a two

track railway. Former level crossings at locations including Lower Ashton and Teign Bridge would need to be replaced by overbridges.

This option follows, as closely as possible, the original Teign Valley Railway.

- This route offers the lowest speeds of any option, with 45mph to 50mph being the predominant speed. A journey time penalty of seven minutes is estimated for Class 220 Voyager trains.
- Whilst there are short sections where the alignment would allow speeds in excess of 100mph, speed restrictions either side of these sections would prevent the theoretical maximum speed being achieved.
- Considerable lengths of the proposed route lie within a flood risk area and the route is considered to be at major risk of fluvial flooding. Mitigating the impact of the new railway on flood water behaviour may not be possible due to the local topography.
- On this basis Option 4 (Alternative Route B) is considered not to be sustainable.
- As the route traverses a relatively sparsely populated area, it is unlikely that any intermediate stations could be justified.
- It is unlikely to be attractive to train operators as the journey time will be longer than via Dawlish.
- A small proportion of trains may be operated via the route in order that drivers retain familiarity, although other means exist for drivers to retain route knowledge.

Option 4 (Alternative Route B) is estimated to cost approximately £470 million, including a 66 per cent uplift for contingency.

Alternative Routes C1 to C5 provide five potential new routes between Exeter and Newton Abbot.

Introduction to Option 5 (Alternative Routes C1 to C5)

i. Parameters

A new route may be designed to modern standards, although the alignment would be constrained by connections to the West of England main line. High level parameters for a new route include:

- Junctions with the West of England main line would not impose speed restrictions
- The new route would be designed for 125mph where possible, helping facilitate journey time reductions
- A maximum gradient of 1 in 150 to allow freight train operation
- Clearances to support later electrification
- Compliance with Technical Standards for Interoperability (TSI), which are likely to include standards for tunnels, infrastructure and Persons with Reduced Mobility (PRM).

Estimates are broadly comparable to those for High Speed 2, taking into account a higher proportion of tunnelling proposed between Exeter and Newton Abbot.

ii. Route options (see Figure 10)

There are five locations where a new line potentially could diverge from the existing railway between Exeter and Starcross:

- Alphington (north of the A379 road)
- Exminster (either north or south of the former station)
- Powderham (south of the River Kenn)
- Between Starcross and Cockwood
- Between Eastdon and Dawlish Warren

There are three locations where a new line potentially could re-join the existing railway between Teignmouth and Newton Abbot:

- Bishopsteignton
- East of Newton Abbot, close to Ware Barton
- At Newton Abbot, joining the Heathfield line near Teigngrace.

Initial assessment against the high level parameters identified twenty possible alignments. These were refined down to five practical options, which are summarised in Figure 10.

The five route options capture all reasonable alignments capable of a 125mph design speed and a maximum gradient of 1:150.

All routes will mostly traverse open country at the north end and in tunnel at the south end. Short tunnels are required near the north end of some routes.

iii. Tunnelling


Modern railway tunnels are designed to use precast concrete segmental linings where a Tunnel Boring Machine (TBM) is used. TBMs offer rapid excavation and lining of long tunnels in a range of ground conditions. Sprayed concrete linings would be used for the shorter, arch profiled, double track tunnels and cross passages.

For Alternative Routes C1 & C2, which include longer tunnels, it is assumed that four TBMs would be required to reduce the construction programme. This would require a TBM launch site at the north end of the route, which is more difficult to access. For the shorter twin bore tunnels two TBMs would be employed, launched from the south end of the route.

Tunnel headshafts would be sited close to local roads. In many cases these are minor roads which are expected to require upgrading for construction and emergency services access. The shafts would incorporate a staircase and lift for use by the emergency services and maintenance personnel. Direct access to both running tunnels would be provided at the shaft base through fire protected doors.

Depending on the chosen alignment, tunnelling works could generate in excess of 2.5 million cubic metres of spoil. A waste management plan would be developed to provide an acceptable methodology for removing and disposing of spoil, with conveyor belts, rail and sea transport as options. Dawlish sandstone has been quarried locally for building sand and some of this tunnel spoil could be used in concrete production. The hard volcanic rocks and limestone may also be a useful source of coarse aggregates. It may also be possible to use some of the tunnel spoil in the construction of new railway embankments.

Figure 10: Alignment of Options 5 (Alternative Routes C1 to C5)



Summary of Option 5 routes

Alternative Route C1 - new route between Alphington and Ware Barton

This route leaves the West of England main line immediately south of the built-up area of Marsh Barton Trading Estate. It crosses an area of flood plain, then crosses under the A379 road (which will be raised) before entering a tunnel to bypass Exminster village. There are two more short tunnels separated by bridges over local watercourses before the line crosses the River Kenn near Pennycombe Farm. The line then runs in tunnel to Ware Barton on the Teign estuary, where it rejoins the West of England main line.

This option is estimated to cost approximately £3.10 billion, including 66 per cent uplift.

The through journey time is reduced by approximately 5 minutes.

Alternative Route C2 - new route between Exminster and Ware Barton

This route leaves the West of England main line north of the former Exminster station, passing under Station Road and through the former station site, crossing the flood plain west of the railway on a low viaduct and turning south-west to climb. It passes under Powderham ridge in a short tunnel before crossing the Kenn valley on embankment and bridges. It continues running south-westerly on surface and in cutting before entering tunnel. It then runs in tunnel all the way to Ware Barton on the Teign estuary, where it rejoins the West of England main line.

This option is estimated to cost approximately £2.51 billion, including 66 per cent uplift.

The through journey time is reduced by approximately 6 minutes.

Alternative Route C3 - new route between Exminster and Ware Barton

This route leaves the West of England main line at the former Exminster station and crosses the flood plain west of the main line on a low viaduct. It passes under Powderham ridge in a short tunnel before crossing the Kenn valley on an embankment and bridges. It passes to the west of Kenton, mainly in cutting, with a short tunnel south west of the village. After the tunnel the line turns south west, before entering the main tunnel. It then runs in tunnel to Ware

Barton on the Teign estuary, where it rejoins the West of England main line.

This option is estimated to cost approximately £2.25 billion, including 66 per cent uplift.

The through journey time is reduced by approximately 6 minutes.

Alternative Route C4 - new route between Exminster and Bishopsteignton

This route starts by following the same alignment as Alternative Route C3. It leaves the West of England main line at the former Exminster station and crosses the flood plain west of the main line on a low viaduct. It passes under Powderham ridge in a short tunnel before crossing the Kenn valley on an embankment and bridges. It passes to the west of Kenton, mainly in cutting, with a short tunnel south west of the village. There the line diverges from the route of C3, continuing in a southerly direction before entering a tunnel under the ridge on the eastern side of Dawlish Water. It runs in tunnel to the north of Teignmouth and east of Bishopsteignton before passing under the A381 road and joining the West of England main line south of Bishopsteignton.

This option is estimated to cost approximately £1.56 billion, including 66 per cent uplift.

The through journey time is reduced by approximately 5 minutes.

Alternative Route C5 - new route between Dawlish Warren and Bishopsteignton

This route leaves the West of England main line south of Eastdon crossing the coast road and turning south-west and then west to avoid the holiday camp areas east of the road. It passes north of Shutterton bridge, crossing the A379 road and then turns south-west again to follow the stream until entering a tunnel north-east of Langdon Road. The route then runs in tunnel to join the alignment of C4 to the north of Teignmouth and east of Bishopsteignton before passing under the A381 road and re-joining the West of England main line south of Bishopsteignton.

This option is estimated to cost approximately £1.49 billion, including 66 per cent uplift.

The through journey time is reduced by approximately 3 minutes.

Table 1 summarises key parameters of the nine scenarios.

Estimates for Options 3, 4 and 5 are based on 2nd Quarter 2014 prices. Quantities are based on estimated distances, areas and volumes. Network Rail management costs are applied in accordance with guidelines.

The following items are excluded:

- Escalation costs
- Possession management costs
- Train operator and other compensation costs
- Utility diversions
- Legal costs
- Fees and charges for consents and approvals by third parties
- Cost of road closures
- Costs of dealing with contaminated land and ground water
- Modifications to Exeter signal box
- VAT
- Public enquiry and consultation costs
- Archaeological costs

Option	Usage of the resilient railway route	Length of new line (km)		Change to Exeter-Plymouth distance (km)	Change to non-stop Exeter-Plymouth journey time Exeter (Class 220, minutes)	Length of vulnerable route remaining between Exeter and Plymouth (km)	Estimated cost at 2014 cost base including contingency (£m)
		Total	of which Tunnel				
Option 1 - Base Case of maintaining existing railway	Existing railway used by all trains	Nil	Nil	Nil	Nil	32.0	0.8 per annum + 5 every five years
Option 2 - Further strengthening existing railway	Existing railway used by all trains	Nil	Nil	Nil	Nil	Nil	398 - 659
Option 3 (Alternative Route A) - L&SWR route	New route used by new local service and diverted long distance trains	33.1	0.6	+2.6	+4 (adds 14 to 20 to through journey time)	13.0	875
Option 4 (Alternative Route B) - Teign valley route	New route used by diverted local and long distance trains	24.1	1.1	+0.7	+7	14.7	470
Option 5 (Alternative Route C1) - Alphington to Ware Barton	New route used by all non-stop trains between Exeter and Newton Abbot	18.8	15.8	-7.6	-5	3.4	3,100
Option 5 (Alternative Route C2) - Exminster to Ware Barton (western)	New route used by all non-stop trains between Exeter and Newton Abbot	17.3	11.4	-6.4	-6	7.3	2,510
Option 5 (Alternative Route C3) - Exminster to Ware Barton (eastern)	New route used by all non-stop trains between Exeter and Newton Abbot	17.1	9.9	-5.9	-6	7.5	2,250
Option 5 (Alternative Route C4) - Exminster to Bishopsteignton	New route used by all non-stop trains between Exeter and Newton Abbot	15.8	6.5	-3.9	-5	8.1	1,560
Option 5 (Alternative Route C5) - Dawlish Warren to Bishopsteignton	New route used by all non-stop trains between Exeter and Newton Abbot	9.9	6.3	-1.6	-3	14.7	1,490

7. Financial and economic appraisal

Financial appraisal of the alternative route options, consistent with DfT guidance, demonstrates that each represents poor value for money, even under more favourable sensitivity tests.

a. Remit

Appraisal work was commissioned by Network Rail to assess the outline business case for each of the seven potential diversionary routes described in the previous section.

The scope of this appraisal activity can be summarised as follows:

- To establish a base case, the existing railway via Dawlish would remain the only rail route between Plymouth and Exeter as now. This base case also includes review of the extent to which the Dawlish route could be expected not to be available for traffic due to planned engineering possessions and unplanned disruption, and the road replacement services to be assumed
- To identify the scale of disruption compensation costs for the base case, which potentially could be avoided were an alternative/diversionary route to be available
- To devise appropriate train service specifications for each route option, taking advantage of the new route:
 - For planned train services only where it offers journey time savings compared with the existing route via Dawlish
 - For diversions on those occasions when the route via Dawlish is not available for traffic
- To assess the likely scale of passenger demand and revenue impacts for each option
- To assess the annual operating costs for each option
- To prepare an outline UK rail financial business case appraisal and DfT WebTAG compliant transport economic appraisal, including unpriced user and non-user benefits. The appraisal compares the seven alternative/diversionary route options against the base case
- To test the extent to which stakeholders' aspirational higher train service level scenario would change the appraisal results, together with appropriate sensitivity testing to illustrate the robustness of the results and conclusions.

In all the options, the route via Dawlish is retained with existing calls at the intermediate stations maintained. It is assumed that in the short to medium term works will have been undertaken to the route to ensure comparable standards of resilience to levels of risk similar to the average over the last 40 years.

b. General assumptions

The appraisal assumes that capital outlay expenditure for the construction of each new route option would commence in 2021 and be completed by 2026, with operation from 2027. Present Values for the costs and benefits are calculated over a 60 year appraisal period, allowing calculation of the Net Present Value (NPV) of the option (i.e. the net economic benefits generated by the option compared with the do-minimum base case) and the Benefit to Cost Ratio (BCR).

The key parameters assumed in the economic appraisal of the new routes are consistent with the guidance set out in WebTAG, especially unit 3.13.1 'Guidance on Rail Appraisal' and unit 3.5.6 'Values of Time and Vehicle Operating Costs':

- The appraisal is undertaken in real terms at 2014 constant price levels
- Demand growth is capped after 20 years (i.e. from 2034)
- Economic benefits grow in line with GDP per capita (with an elasticity of 0.8 for non-work trips)
- Discounted by 3.5 per cent for the first 30 years and 3 per cent for the following 30 years.

Transport economic benefits as included in WebTAG appraisal stem from journey time savings to existing and new users, with standard WebTAG values of time.

Benefits to non-rail users through modal shift from car to rail (e.g. road decongestion, environmental benefits) have been included in the appraisal, using DfT WebTAG valuations of monetary benefits per passenger km for the South West of England.

Indirect taxation impacts are also factored into the appraisal. This is the effect on tax revenues of users switching from private car and therefore contributing less in fuel duty.

The capital costs quoted for each option include a 66 per cent uplift for risk/contingency, and have therefore been treated as having already been adjusted for optimism bias.

For each option, an assessment was also made of:

- Operation and maintenance costs for the new routes
- Reductions (or increases) in journey times, and the consequent demand and revenue effects
- Increases or decreases in train mileage and associated costs
- Compensation costs to operators avoided by having a diversionary route
- The demand and revenue effects of diverted rail journeys instead of road replacement.

c. Results

i. Option 3 (Alternative Route A) - reinstated railway via Tavistock and Okehampton

As a potential source of benefit arising from this route option, the introduction of a regular hourly planned train service operating between Plymouth and Exeter, calling all stations to Bere Alston, Tavistock, Sourton Parkway, Okehampton, Crediton and Exeter St. Davids has been assessed. The assessment and appraisal of such a service based upon current demographics and assumed trip rates has found that the transport economic benefits would fail to cover the marginal costs of train operation, with a BCR (over a 60-year period) of 0.82. Table 2 summarises the findings.

Therefore appraisal of this option as a diversionary route omits such a local service as it would significantly worsen the performance of the option in the appraisal.

Table 2 Alternative Route A - reinstated railway via Tavistock and Okehampton	Benefits and costs compared to base case, 2014 prices (£m)
UK Rail revenue impact	28
User time savings	134
Road decongestion	2
Infrastructure	0
Accident	1
Local air quality	0
Noise	0
Greenhouse gases	0
Indirect taxation	-3
Unpriced user and non-user benefits	135
Operating costs	162
Capital costs	814
NPV	-813
BCR	0.14

ii. Option 4 (Alternative Route B): new railway via the Teign Valley alignment

The performance of Alternative Route B as a diversionary route has been assessed against the base case. Table 3 summarises the findings.

Table 3 Alternative Route B - new railway via the Teign Valley alignment	Benefits and costs compared to base case, 2014 prices (£m)
UK Rail revenue impact	30
User time savings	138
Road decongestion	3
Infrastructure	0
Accident	1
Local air quality	0
Noise	0
Greenhouse gases	1
Indirect taxation	-3
Unpriced user and non-user benefits	139
Operating costs	79
Capital costs	436
NPV	-346
BCR	0.29

iii. Option 5 (Alternative Routes C1-C5): new inland railway alignments between Exeter and Newton Abbot

The performance of C1 to C5 as alternative routes has been assessed against the base case. Table 4 summarises the findings.

Table 4 Alternative Routes C1 to C5 - new inland railway alignments between Exeter and Newton Abbot	Benefits and costs compared to base case, 2014 prices (£m)				
	C1	C2	C3	C4	C5
UK Rail revenue impact	66	74	74	66	56
User time savings	235	265	265	234	203
Road decongestion	6	6	6	6	5
Infrastructure	0	0	0	0	0
Accident	2	2	2	2	1
Local air quality	0	0	0	0	0
Noise	0	0	0	0	0
Greenhouse gases	1	1	1	1	1
Indirect taxation	-7	-8	-8	-7	-6
Unpriced user and non-user benefits	238	267	267	236	205
Operating costs	-7	-2	1	12	9
Capital costs	2,883	2,338	2,096	1,448	1,387
NPV	-2,572	-1,995	-1,755	-1,157	-1,134
BCR	0.08	0.12	0.13	0.17	0.15

It should be noted that the capital costs shown in the appraisal results for the alternative routes above differ slightly from the figures given in Section 6. This is because the capital costs in the table above represent the present values of cashflows resulting from the phasing of capital expenditure over an assumed six year construction period, funded through the Network Rail Regulatory Asset Base (RAB).

d. Sensitivity tests

Four sensitivity tests were conducted in order to understand the impact of changes in the underlying assumptions. Table 5 refers.

i. Enhanced timetable test

An enhanced timetable scenario was derived from aspirations expressed by stakeholders for an increase in frequencies, mainly along the coastal route. Table 5 refers.

ii. Reduced capital cost test

The effect of a substantial reduction of 50 per cent in the capital cost of each option was tested. Table 6 refers.

iii. Longer closure of the coastal route test

The effect of assuming a longer than average duration of closure of the existing route - an annual 10 per cent chance of the route being shut for 40 days - was tested. The central case assumed an annual 10 per cent chance of the route being shut for 15 days. Table 7 refers.

iv. Optimistic revenue and capital cost test

Revenue and unpriced benefits attributable to the operation of the option timetable (compared to the existing situation) were doubled, and the capital costs for the additional route options halved. In this test, no change was made to the contribution to revenue relating to performance regime savings, nor the associated user and non-user benefits. Note that in the cases of Alternative Routes A and B, the option timetable contributes a negative benefit compared to the existing situation, which is also doubled in the sensitivity test, leading to a reduction in total benefits compared with the central case. Table 8 refers.

Table 5: Enhanced timetable test	Benefits and costs compared to base case, 2014 prices (£m)						
	A	B	C1	C2	C3	C4	C5
UK Rail revenue impact	29	32	70	79	79	70	60
User time savings	142	146	250	281	281	249	216
Road decongestion	3	3	6	7	7	6	5
Infrastructure	0	0	0	0	0	0	0
Accident	1	1	2	2	2	2	2
Local air quality	0	0	0	0	0	0	0
Noise	0	0	0	0	0	0	0
Greenhouse gases	1	1	1	1	1	1	1
Indirect taxation	-3	-3	-7	-8	-8	-7	-6
Unpriced user and non-user benefits	143	147	252	284	284	251	218
Operating costs	162	79	-56	-41	-38	-16	-2
Capital costs	814	436	2,883	2,338	2,096	1,448	1,387
NPV	-804	-336	-2,505	-1,934	-1,696	-1,111	-1,107
BCR	0.15	0.30	0.09	0.13	0.14	0.18	0.16

Table 6: Reduced capital cost test	Benefits and costs compared to base case, 2014 prices (£m)						
	A	B	C1	C2	C3	C4	C5
UK Rail revenue impact	28	30	66	74	74	66	56
User time savings	134	138	235	265	265	234	203
Road decongestion	2	3	6	6	6	6	5
Infrastructure	0	0	0	0	0	0	0
Accident	1	1	2	2	2	2	1
Local air quality	0	0	0	0	0	0	0
Noise	0	0	0	0	0	0	0
Greenhouse gases	0	1	1	1	1	1	1
Indirect taxation	-3	-3	-7	-8	-8	-7	-6
Unpriced user and non-user benefits	135	139	238	267	267	236	205
Operating costs	162	79	-7	-2	1	12	9
Capital costs	407	218	1,441	1,169	1,048	724	693
NPV	-406	-128	-1,131	-826	-707	-433	-440
BCR	0.25	0.52	0.17	0.24	0.27	0.35	0.32

e. Conclusions

The results indicate that, from a transport economic appraisal point of view, all the alternative route options represent poor value for money. This remains true under a range of sensitivity tests.

Apart from those listed above, this appraisal has not taken account of wider social and economic benefits that might have been forgone during the closure of the railway in February 2014. Our stakeholders continue to gather research to help quantify the size of these wider impacts, and to understand the extent to which they might contribute towards enhancing any business case for an additional or alternative route.

Table 7: Longer closure of the coastal route test	Benefits and costs compared to base case, 2014 prices (£m)						
	A	B	C1	C2	C3	C4	C5
UK Rail revenue impact	36	40	77	85	85	76	67
User time savings	176	184	273	303	303	272	242
Road decongestion	3	4	7	7	7	7	6
Infrastructure	0	0	0	0	0	0	0
Accident	1	1	2	2	2	2	2
Local air quality	0	0	0	0	0	0	0
Noise	0	0	0	0	0	0	0
Greenhouse gases	1	1	1	1	1	1	1
Indirect taxation	-4	-4	-8	-9	-9	-8	-7
Unpriced user and non-user benefits	177	185	276	305	305	275	244
Operating costs	162	79	-7	-2	1	12	9
Capital costs	814	436	2,883	2,338	2,096	1,448	1,387
NPV	-762	-290	-2,523	-1,946	-1,706	-1,108	-1,084
BCR	0.19	0.39	0.10	0.14	0.15	0.20	0.18

Table 8: Optimistic revenue and capital cost test	Benefits and costs compared to base case, 2014 prices (£m)						
	A	B	C1	C2	C3	C4	C5
UK Rail revenue impact	24	29	94	111	111	93	75
User time savings	116	132	336	395	395	333	270
Road decongestion	2	3	8	10	10	8	6
Infrastructure	0	0	0	0	0	0	0
Accident	1	1	2	3	3	2	2
Local air quality	0	0	0	0	0	0	0
Noise	0	0	0	0	0	0	0
Greenhouse gases	0	1	2	2	2	2	1
Indirect taxation	-2	-3	-10	-11	-11	-9	-8
Unpriced user and non-user benefits	117	133	339	398	398	336	273
Operating costs	162	79	-7	-2	1	12	9
Capital costs	407	218	1,441	1,169	1,048	724	693
NPV	-428	-135	-1,002	-659	-540	-306	-355
BCR	0.21	0.50	0.25	0.38	0.42	0.52	0.43

8. Summary

Of the options identified, eight have the potential to offer a sustainable route, with a range of estimated costs and benefits.

a. Options for a sustainable route

Several options have been identified that have the potential to provide a resilient railway:

- Option 1 - The Base Case of maintaining the current maintenance regime on the existing route.
- Option 2 - Further strengthening the existing railway.
- Option 3 - Reconstructing the L&SWR route via Okehampton.
- Option 4 - Constructing a new railway along the alignment of the former Teign Valley route. There is doubt as to whether a resilient railway can be achieved.
- Option 5 - Constructing a new railway between Exeter and Newton Abbot, for which five sub-options have been identified.

Table 9 summarises performance against critical success factors.

b. Resilience

Option 1 (the base case) maintains resilience as today.

Option 2, further strengthening the existing railway, would substantially reduce the vulnerability of the infrastructure to geo-environmental threats and severe weather.

Option 3, the L&SWR route, avoids all areas of vulnerability between Exeter and Newton Abbot. It achieves resilience at the expense of raising substantial lengths of embankment.

Option 4 is the least resilient, running through areas of significant flood risk, the mitigation of which would be costly and may not be practical.

In Option 5, alternative routes C1, C2 and C3 offer particularly enhanced resilience, allowing trains to avoid the vulnerable Dawlish coastline and key flood risk areas along the Exe and Teign estuaries.

Alternative Route C4 offers moderately enhanced resilience, avoiding the vulnerable Dawlish coastline and some flood risk areas along the Exe and Teign estuaries.

Alternative Route C5 avoids the vulnerable Dawlish coastline but retains flood risk areas along the Exe and Teign estuaries.

c. Journey time

Options 1 and 2 have no impact on journey time.

Option 3 adds 14 to 20 minutes to the duration of through journeys to Cornwall. Option 4 also adds around seven minutes to a through journey, suggesting that these routes would only be used by long distance trains when the current route is closed.

In Option 5, Alternative Routes C1, C2, C3 and C4 each offer a small but worthwhile journey time saving to through passengers. Alternative Route C5 makes little difference to journey time.

d. Capability

All options would be capable of accepting all types of diesel passenger and freight rolling stock.

All options provide varying levels of notional extra capacity, should the conditional outputs being investigated by the Western Route Study identify any such need.

Options 4 and 5 support future electrification without a requirement to further modify structures along the new route.

e. Other issues

Option 3 would enable a new local train service to be provided between Exeter and Plymouth via Okehampton. The appraisal has identified that a local service would require operating subsidy at current levels of population and assumed trip rates.

Options 3 and 4 each require acquisition of former railway land, a proportion of which has been built upon. Option 2 also requires land purchase to facilitate cliff stabilisation and other works.

f. Cost

Estimated costs for a new route range from £470 million for Option 4 to £3.10 billion for Option 5 (Alternative Route C1). However, additional works to deliver acceptable resilience would probably raise the cost of Option 4.

Option 2, strengthening the existing railway between Exeter and Newton Abbot is estimated to cost up to £659 million spread over approximately 20 years. Ongoing work will determine which potential interventions are likely to be required, and the likely timescale for implementation.

g. Appraisal and value for money

A business case/economic appraisal compliant with DfT WebTAG guidance has been undertaken for each new route option. This has been undertaken on the basis of the full stream of costs, revenues and transport economic benefits arising over the project life incremental to the base case.

DfT uses the ratio of project benefits and costs (BCR) to assess the schemes. BCR measures the net economic benefits per pound of Government subsidy and is the Value for Money measure used by DfT to assess the economic value of a transport schemes. Schemes with a BCR of greater than 4.0 are deemed to offer very high value for money, whilst schemes with a BCR of less than 1.0 are considered to offer poor value for money.

The results of the appraisal are:

Option	BCR
3 (Alternative Route A)	0.14
4 (Alternative Route B)	0.29
5 (Alternative Route C1)	0.08
5 (Alternative Route C2)	0.12
5 (Alternative Route C3)	0.13
5 (Alternative Route C4)	0.17
5 (Alternative Route C5)	0.15

A range of sensitivity tests were undertaken:

- An enhanced timetable scenario with nearly twice the number of trains.
- Reduction of 50 per cent in the capital cost outlay.
- Increased duration of railway closure following damage.
- Reduction of 50 per cent in the capital cost outlay, and increase in certain revenue and unpriced benefits of 100 per cent.

These tests show that even if certain revenue and unpriced benefits were doubled and the capital outlays halved in combination, the financial business case and transport economic case for all of the additional route options appear to remain significantly negative, with each one still offering poor value for money.

Table 9: Summary of option performance against critical success factors

Option	Feasible?	Technically compliant?	Resilient?	Capable?	Safe?	Efficient?	Fast?	Value for money compared to base
Option 1 - Base Case of maintain existing railway	Technically feasible	May not be suitable for resilient continuous electrification - electric trains may need independent power (e.g. diesel or battery) over some stretches	Unproven very long term impact of proposed coastal works against rising sea levels	No change to capability	Provides the opportunity to improve maintainer safety	Whole life cost may be compromised if further storm damage occurs	No change to journey times	Base case
Option 2 - Further strengthening the existing railway	Technically feasible	Likely to be suitable for continuous electrification	Mitigates anticipated storm and flood risk	No change to capability	Provides the opportunity to improve maintainer safety	Whole life cost may be compromised if further storm damage occurs	No change to journey times	To be assessed
Option 3 (Alternative Route A) - L&SWR route	Technically feasible	Limited clearances and further work needed to support electrification	Resilient with embankments raised in the Creedy valley	Similar to current capability, but requires reversal at Exeter and Plymouth	Generally similar to current - but maintenance access restricted in some areas	Re-used 19 th century earthworks may include some deficient sections, compromising whole life cost	Slower to Plymouth, significantly slower to places further west	Poor
Option 4 (Alternative Route B) - Teign valley route	Technically feasible	Meets all current standards, suitable for electrification	Not resilient - prone to flooding, mitigation likely to be impractical	Increases capacity between Exeter and Newton Abbot	Improved maintainer safety	Potentially poor whole life cost as flood prone	Slightly slower to Newton Abbot and Plymouth	Poor
Option 5 (Alternative Route C1) - Alphington to Ware Barton	Technically feasible	Meets all current standards, suitable for electrification	Avoids a high proportion of storm and flood risk	Increases capacity between Exeter and Newton Abbot	Improved maintainer safety	Good whole life cost for new infrastructure	Improved journey times to Newton Abbot and Plymouth	Poor
Option 5 (Alternative Route C2) - Exminster to Ware Barton (western)	Technically feasible	Meets all current standards, suitable for electrification	Avoids a moderate proportion of storm and flood risk	Increases capacity between Exeter and Newton Abbot	Improved maintainer safety	Good whole life cost for new infrastructure	Improved journey times to Newton Abbot and Plymouth	Poor
Option 5 (Alternative Route C3) - Exminster to Ware Barton (eastern)	Technically feasible	Meets all current standards, suitable for electrification	Avoids a moderate proportion of storm and flood risk	Increases capacity between Exeter and Newton Abbot	Improved maintainer safety	Good whole life cost for new infrastructure	Improved journey times to Newton Abbot and Plymouth	Poor
Option 5 (Alternative Route C4) - Exminster to Bishopsteignton	Technically feasible	Meets all current standards, suitable for electrification	Avoids a moderate proportion of storm and flood risk	Increases capacity between Exeter and Newton Abbot	Improved maintainer safety	Good whole life cost for new infrastructure	Improved journey times to Newton Abbot and Plymouth	Poor
Option 5 (Alternative Route C5) - Dawlish Warren to Bishopsteignton	Technically feasible	Meets all current standards, suitable for electrification	Avoids a limited proportion of storm and flood risk	Increases capacity between Exeter and Newton Abbot	Improved maintainer safety	Good whole life cost for new infrastructure	Slightly improved journey times to Newton Abbot and Plymouth	Poor

9. Next steps

This report describes options to provide a sustainable railway serving the South West peninsula. Funders are asked to consider these options.

a. Next steps

This report describes options for consideration as investments in a sustainable railway to serve the South West peninsula.

The options put forward should not be regarded in isolation from other outputs required throughout the Western Route, including improvements to reliability, connectivity, capacity and journey time. Consequently this report will be treated as a material input to Network Rail's Western Route Study, a draft of which will be published for consultation later in 2014.

In collaboration with stakeholders, Network Rail will continue to develop proposals for reinforcing the existing railway through Dawlish.

Similarly, regional stakeholders will continue work on assessing the wider economic impacts of the events of February 2014.

The options in this report are necessarily described at high level. Any further development of options would need to follow a step-by-step process including detailed surveys, examination of sub-options based upon the selected alignment(s), single option design and detailed design. Value engineering would be applied to optimise designs, and gateway points through this process would monitor effectiveness and value for money offered by the chosen option.

Funders are invited to consider the options set out in this report and to offer their guidance concerning the future development of a sustainable railway to serve the South West peninsula.

Our stakeholders will continue to consider the wider and social impacts of rail services. For example, quantifying the effects of the events in February, and assessing how new or improved services on existing or reinstated lines might contribute to local plans and aspirations for spatial and economic growth.

A freight train running along the Dawlish seawall



Photo: Colin J Marsden



A. Historical

The geography between Exeter and Plymouth presented challenges to the Victorian railway builders. The direct route has suffered storm damage on many occasions.

Geography

The land between Exeter and Plymouth is hilly with many steep-sided river valleys. It is dominated by Dartmoor with large areas of high plateau. The coast is incised by a number of wide river valleys, including the Exe, the Teign and the Dart. There are many wide coves and bays and the coastline has steep cliffs along much of its length. This terrain proved difficult for the Victorian railway builders. Initial proposals included routes with long tunnels, long bridges or viaducts, and even a line with rope-worked inclines that crossed the centre of Dartmoor.

The three historical railway routes

The South Devon Railway opened its line between Exeter and Newton Abbot in stages during 1846 and 1847. Engineered by Isambard Kingdom Brunel, the route was chosen to provide a link between the towns along the coast including Starcross, Dawlish and Teignmouth. However, the route selection caused considerable difficulty because of the terrain. Several inland routes were examined but eventually a route along the coast was selected. The line had to be constructed next to the sea. In some places a new embankment was built to take the line across inlets and coves. In other places short tunnels were cut through headlands. In 1876 the line was amalgamated with the Great Western Railway.

No. 34067 approaches Brentor on the L&SWR route in 1961



In 1890 the London & South Western Railway opened a competing route to Plymouth, running north and west of Dartmoor. This route was steeply graded, and several miles longer than the original GWR route. The Beeching report led to closure of the central section between Okehampton and Bere Alston in 1968, with the section between Coleford Junction and Okehampton finally closing to passengers in 1972.

The Teign Valley Railway was opened from Heathfield to Christow in 1882. The line was extended to Exeter to create a through route in 1903, and was built as a single line railway with passing loops. The line connected with the Newton Abbot to Moretonhampstead line at Heathfield, and was engineered for low speeds, with steep gradients and sharp curves. Because of low demand passenger trains were withdrawn in 1959. In 1961 flood damage caused the line to be closed for freight traffic between Exeter and Christow.

Great Western Railway proposals for a new line

Storm damage to the line during the 1930s led the GWR to carry out a review of alternative routes. The first of these was approved by Parliament in 1936 (the 'Dawlish Warren route') but a further breach of the railway at Powderham in 1936 meant that it was quickly superseded by a second route (the 'Powderham route'). Further consideration by GWR engineers resulted in a third scheme being developed (the 'Exminster route'). This received Parliamentary approval in 1937, and land was purchased. However the outbreak of the Second World War and economic difficulties in its aftermath meant that the project was never realized.

British Rail's proposals for an alternative route

British Rail looked at creating a diversionary route along the former London & South Western Railway route during the early 1990s in response to storm damage to the coastal railway. Although considered feasible, the proposal was not proceeded with.

A contemporary press report documenting damage to the railway during March 1962

MEN of the engineering and operating departments of the Western Region of British Railways worked day and night in the face of gales and driving spray to restore and maintain services interrupted by the heavy storms, coupled with high tides, which swept the shores of South-west England in March. At 6.15 a.m. on Wednesday, March 7, exceptionally heavy seas broke through the retaining sea wall between Teignmouth and Dawlish Warren, washing away ballast and damaging the track, and bringing traffic to a halt on the West of England main line.

With the falling of the tide, it was found practicable to institute single-line working some two hours later; traffic over both tracks was restored shortly after 11 a.m., with trains running at reduced speeds. At the same time, the position in the section was aggravated by an earthslip at Cockwood, necessitating further speed restrictions and single-line working, and the collapse of a retaining wall west of Dawlish.

Conditions worsened that evening when, at high tide, the track was again flooded, both up and down lines being closed from 6.50 p.m. until 3.10 a.m. the following (Thursday) morning, when single-line working was re-introduced. This continued until 6.30 a.m., when through traffic was again brought to a halt following further flooding. Single-line working was instituted over the up line shortly before 11 a.m. The down line was restored for traffic at 8.50 a.m. on Friday, March 9. During the periods of the complete closure of the lines, through trains to and from the West of England were diverted over the Southern Region route between Exeter and Plymouth.

To deal with the situation, men were brought to the site from Newton Abbot to assist the local gangs in repacking the ballast under the affected rails and to clear the debris from the earthslip. A mobile canteen was despatched from Exeter, supplying refreshments throughout the emergency.

In addition to South Devon, the extreme south-west of Cornwall also felt the full force of the storm, the line between Marazion and Penzance suffering its worse damage for many years. Flooding first occurred at Ponsandane on the Wednesday morning; at 4 p.m. that day, exceptionally heavy seas broke over the line, causing serious flooding, washing away ballast and damaging rails. Traffic was halted, and trains had to be terminated at and started from Marazion, passengers being conveyed by road beyond. Repair work went on continuously throughout the night and following day, and was completed for Penzance Station to be re-opened and services restored at 4.20 p.m. on Thursday, March 8.

**Storm damage
in the West**



Angry se

Above:

A summary of historical storm damage to the coastal railway between Exeter and Newton Abbot	
Winter 1846	The line was closed for three days.
Winter 1852/53	The line was closed twice, for seven and three days respectively.
February 1855	The line was closed for twelve days.
October 1859	The line was closed for three days.
January 1869	The line was closed for five days.
Winter 1872/73	Four closures occurred, lasting one day, three days, three days and one day respectively.
March 1923	The line was closed for three days.
January 1930	The line was closed for three days.
February 1936	The line was closed for three days.
March 1962	The line was closed for part of a day, followed by single line working for several days.
February 1974	The line was again closed for part of a day, followed by single line working for several days.
February and March 1986	The line was closed for six days, followed by single track working for a further week.
January 1996	The line was closed for a week due to major damage at several points.
Winter 2000/2001	A major cliff fall closed the line for several days, and there was damage along the length of the sea wall.
19 November 2002	Wave-driven shingle damaged passing trains.
07 January 2004	The signalling system was rendered inoperative by heavy seas.
27 October 2004	Damage to sea wall masonry closed the line for three days. A train was immobilised at Sprey Point and passengers had to be evacuated by the Fire Brigade.
22 September 2006	Storms caused a void beneath the track, leading to one track being closed for several days.
14 December 2012	Both lines were closed due to flooding caused by waves breaking over the track.
08 April 2013	A 5mph emergency speed limit was imposed on the westbound track due to damage to the sea wall. The speed limit remained for several days.

B. Potential interventions to strengthen the existing railway

Location	Priority	Potential interventions	Output	Strategic issue	Timescale / funding
Exeter to Dawlish Warren	3	<ul style="list-style-type: none"> Enhancement of Environment Agency flood defences between Exeter and Powderham. Raising height of railway formation on existing alignment from Powderham to Dawlish Warren. Enhancement of culverts and drainage along railway alignment from Powderham to Dawlish. Enhancement of Southwest Water urban drainage network in Starcross and Dawlish Warren. 	<ul style="list-style-type: none"> Increased resilience to estuarine flooding. Reduction in duration of flooding landward of railway alignment. Reduction in flood risk to Powderham, Starcross and Dawlish Warren urban areas. 	<ul style="list-style-type: none"> Aligns with the 'managed adaptive' response to climate change Consistent with the Network Rail Western Route Climate Change Strategy. Also consistent with local strategy for Exe estuary as defined within the Shoreline Management Plan. Aligns with the Environment Agency investment plan. 	<ul style="list-style-type: none"> Exeter / Exminster Marshes to Powderham Banks works to be funded by additional Environment Agency funding. Powderham to Dawlish Warren to be funded in phases from Network Rail resources from the middle of Control Period 6 to end CP7 (2029). Flood defence improvements at the Kenn valley, Starcross and Cockwood to be funded by additional Environment Agency funding. Urban drainage improvements to be funded by Southwest Water
Dawlish Warren to Kennaway Tunnel	1	<ul style="list-style-type: none"> Strengthening of seawall wall by raising lower sections of the walkway (in progress). Raising height and increasing width of wall along entire segment length including improved water run-off, revetment construction and toe piling. Construction of offshore "bar" to reduce wave impact energy. Programme of beach replenishment; Permanent way changes to improve resilience to wave run-off. Improved resilience to signalling and telecoms infrastructure; improved resilience of cliff lines by netting and anchoring. 	<ul style="list-style-type: none"> Increased resilience to wave impact damage and overtopping. Reduction in energy of waves impacting beach Restoration of historic beach profile and improved longshore drift. Faster recovery of services following high wave events; reduction in risk of cliff and rock slope failures. 	<ul style="list-style-type: none"> Aligns with the 'no regrets' approach. Consistent with the Network Rail Western Route Climate Change Plan. Consistent with local strategy for Dawlish coastline defined within the Shoreline Management Plan. Impacts of offshore bar and beach replenishment proposals on existing beach systems (e.g. Teignmouth, Dawlish Warren, Exmouth) requires extensive predictive modelling. 	<ul style="list-style-type: none"> Tactical strengthening of wall will be completed with Network Rail resources by Winter 2014/15. Sustainable management scheme to be delivered by the Environment Agency. Resilience improvement against modelled climate change parameters and marine erosion models to be funded in phases from Network Rail resources from the middle of CP5 to the end of CP6 (2024).

B. Potential interventions to strengthen the existing railway

Summer 2014

Network Rail – West of Exeter Route Resilience Study 43

Location	Priority	Potential interventions	Output	Strategic issue	Timescale / funding
Kennaway Tunnel to Parsons Tunnel	2	<ul style="list-style-type: none"> Strengthening and raising of seawall; Anchoring and netting works to secure long term stability of rock faces. Enhancement works to tunnel portals and adjacent rock slopes. 	<ul style="list-style-type: none"> Increasing stability and resilience of cliff line. Improved resilience of seawall. Resilience to wave impact damage and overtopping. Reduction in energy of waves impacting beach Restoration of historic beach profile and improved longshore drift Faster recovery of services following high wave events. 	<ul style="list-style-type: none"> Aligns with the 'no regrets' approach. Consistent with the Network Rail Western Route Climate Change Strategy. Consistent with local strategy for Dawlish coastline defined within the Shoreline Management Plan. Impacts of offshore bar and beach replenishment proposals on existing beach systems (e.g. Teignmouth, Dawlish Warren, Exmouth) requires extensive predictive modelling. 	<ul style="list-style-type: none"> Tactical remedial works underway to stabilise the major 2014 slope failure. Ongoing tactical programme of cliff strengthening works through CP5 (2014-19) funded by Network Rail resources Western Route CP6 and CP7 funding settlements will need to include major resilience funding items for this segment for both cliff and seawall assets.
Parsons Tunnel to Teignmouth	1	<ul style="list-style-type: none"> Installation of netting, rock and soil anchors, retaining walls and slope drainage along entire cliff section. Major earthworks to regrade slopes to stable profiles. Strengthening and raising the seawall. Construction of an offshore 'bar' to reduce wave impact energy. A programme of beach replenishment. Strengthening the track to increase resilience to wave run-off. Improving resilience of signalling and telecoms assets. 	<ul style="list-style-type: none"> Increasing stability and resilience of cliff line. Improved resilience of seawall. Resilience to wave impact damage and overtopping. Reduction in energy of waves impacting beach Restoration of historic beach profile and improved longshore drift. Faster recovery of services following high wave events. 	<ul style="list-style-type: none"> Aligns with the 'no regrets' approach. Consistent with the Network Rail Western Route Climate Change Strategy. Consistent with local strategy for Dawlish coastline defined within the Shoreline Management Plan. Impacts of offshore bar and beach replenishment proposals on existing beach systems (e.g. Teignmouth, Dawlish Warren, Exmouth) requires extensive predictive modelling. 	<ul style="list-style-type: none"> Tactical remedial works underway to stabilise the major 2014 slope failure. Ongoing tactical programme of cliff strengthening works through CP5 (2014-19) funded by Network Rail resources Western Route CP6 and CP7 funding settlements will need to include major resilience funding items for this segment for both cliff and sea wall assets.
Teignmouth to Newton Abbot	4	<ul style="list-style-type: none"> Enhancement of Environment Agency flood defences at Newton Abbot. Raising height of railway formation on existing alignment from Teignmouth to Newton Abbot. Enhancement of culverts and drainage along railway alignment. Improvement of Southwest Water urban drainage infrastructure in Teignmouth 	<ul style="list-style-type: none"> Increased resilience to estuarine flooding Reduction in duration of flooding landward of railway alignment. Reduction in flood risk to Newton Abbot and Teignmouth urban areas. 	<ul style="list-style-type: none"> Aligns with the 'managed adaptive' approach. Consistent with the Network Rail Western Route Climate Change Strategy. Consistent with local strategy for the Teign estuary defined within the Shoreline Management Plan. 	<ul style="list-style-type: none"> Flood plain management works to be undertaken by the Environment Agency. Western Route CP7 and CP8 (2024-34) funding settlements will need to include major resilience funding items for this segment for both cliff and sea wall assets. Urban drainage improvements need to be funded by Southwest Water.

